



Addendum No. 3

Project No: RFP-No.2025-04-14

Third Avenue Reconstruction

The following addendum is issued to address questions from potential bidders.

The following revisions shall be considered as part of the contract documents and all cost thereto shall be included in the bid pricing.

Questions from Bidders:

Q1: There is a section of roadway between Nessamadina Ave and Third St that will cut off water to the community from the water tower when watermain replacements are completed. Are there plans to maintain water supply in this location?

A1: To maintain water flow from Nessamadina Ave and Third St, a temporary water service will be installed from the hydrant on Nessamadina Ave to the hydrant on First St. The service will be installed on a city owned easement and will remain in place for the duration of the watermain replacement. See image attached in Addendum #3 for locations.

Temporary water service along Third Ave will be maintained by hydrant-to-hydrant connections along Third Ave with watermain replacements staged accordingly.

The Contractor is advised that for scheduling purposes, sampling for disinfection procedures for each section of the temporary and replaced watermain will be required to be completed prior to 10am with approximately 3 working days before results are produced. OCWA needs 24 hours notice prior to the Contractor disinfecting and/or prior to chlorination sampling.

Due to scheduling constraints no extension of time will be granted as a result of this Addendum.

